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September 15, 2016

Mr. Gary Miller, Remedial Project Manager

U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-RA)

1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re:  San Jacinto River Waste Pits Superfund Site

Monthly Progress Report No. 82 August 2016/September 2016
U.S. EPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS

Project Number: 150557-01

Dear Mr. Miller:

Attached please find the Monthly Progress Report No. 82 for August 2016/September 2016.

This report was prepared on behalf of the International Paper Company and McGinnes

Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in

Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or

email me at dkeith@anchorgea.com.

Sincerely,

— = "

=3 T 2
/ ?; bt A ek,

David C. Keith
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San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study
(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas, (USEPA
Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November 20, 2009. The
Respondents include International Paper Company (IP) and McGinnes Industrial Maintenance
Corporation (MIMC).

A. Summary of Work Performed — August 2016/September 2016

The Respondents, Anchor QEA, and Integral Consulting completed work on the following tasks:

e Submitted Monthly Progress Report No. 81 to the United States Environmental
Protection Agency (USEPA) on August 15, 2016.

e Continued to coordinate with USEPA on its review of alternatives presented in the Draft
Final Interim Feasibility Study (FS).

e Met with USEPA on September 8, 2016 to discuss the final report provided by the U.S.
Army Corps of Engineers (USACE) regarding its review and evaluation of remedial
alternatives for the Site (Final USACE Report), and presented preliminary data
evaluations for pore water, sediment, groundwater, surface water and tissue sampling
completed in 2016 pursuant to the UAO.

e Provided USEPA (by email) PDF copies of presentation materials and accompanying text
from the September 8, 2016 meeting between USEPA and the Respondents.

e |nitiated preparation of field sampling reports for field work conducted in 2016.

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the issuance of
the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

The final raw data package for 2016 studies was delivered to USEPA by Federal Express on
Tuesday, September 6, 2016; Table 2 provides a listing of the data files provided on CD to
USEPA with that September 6 deliverable. Validation reports were received for data for surface
water, porewater, groundwater and tissue samples collected in 2016, and the database was
updated on September 13, 2016 to include validation information. The updated database was
posted to the [web?] for USEPA on Tuesday, September 13, 2016.
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D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations (SJRF)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to be
concerned about the potential impacts of the SJIRF operations in the immediate vicinity of the
Site. On January 2, 2013, Respondents submitted their comments on the Revised SIRF Draft
Sampling and Analysis Plan via email to USEPA. The Respondents will continue to work with
USEPA on this issue. Respondents will also continue to work with USEPA and SIRF, if necessary,
should there be a need for access to the SIRF property for purposes of RI/FS activities. Those
discussions would be based on prior communications in that regard, which are described in the
monthly reports submitted under the Administrative Settlement Agreement and Order on
Consent for Removal Action for the Site.

Field Sampling Schedule

On August 6, 2015, USEPA directed the Respondents to revise the Final RI/FS Work Plan, dated
November 2010, or to prepare addenda to the Work Plan to address USEPA’s request for
additional sampling and analysis as part of the investigation of the Site. On September 30,
2015, the Respondents provided USEPA with a schedule for completing sampling and analysis
plans (SAPs) and conducting associated field work, data analysis and reporting to fulfill USEPA’s
directive. The USEPA approved the schedule for submittal of draft SAPs relating to the future
sampling at the Site on October 8, 2015. Porewater and sediment SAPs were submitted on
October 23, 2015, and groundwater and surface water SAPs were submitted on November 20,
2015. The Respondents subsequently revised the SAPs in response to USEPA comments, and
the revised SAPs have been approved by USEPA. Additionally, early in 2016, Respondents were
required by USEPA to prepare a SAP for collection of fish tissue, and the SAP was submitted to
USEPA for review on March 24, 2016, and approved by USEPA on April 7, 2016. Several factors
affected the timing of the work described in the SAPs. The timing for implementation of the
work required by the SAPs was partially dependent upon the USEPA Dive Team installation of
porewater samplers, which was completed the week of May 16, 2016.

The surface water SAP also defines specific flow conditions under which surface water sampling
can occur, and the rain events in April and May of 2016, resulted in river flows that exceeded
those specifications. In addition, some of the planned data collection for sediments and tissue
were not completed in May because of Site conditions at the time such sampling events were
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scheduled to occur, and were later completed in July. All sampling was complete as of July 22,
2016, and the Respondents have completed the chemical analysis of samples and delivery of all
raw data to USEPA (Section C above). Respondents are in the process of data summarization,
analysis and reporting.

E. Projected Work for Next Two Reporting Periods — September 2016/November 2016

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following tasks
during the remainder of September 2016 through November 2016:

e Continue to participate in and support USEPA on community awareness and outreach
issues.

e Continue, in light of USEPA’s decision to assume responsibility for the FS (as
communicated by USEPA’s Remedial Project Manager to Respondent’s Project
Coordinator in a phone call on April 5, 2016), to address any questions and comments of
USEPA regarding the Draft Final Interim FS as they arise and to support USEPA as
needed as it finalizes the FS.

e Review, analyze the Final USACE Report, the FS (if issued), and the Proposed Remedial
Action Plan prepared by USEPA (if issued) and prepare comments, as appropriate, on
such documents.

e Preparation of reports of results of the analyses of groundwater, porewater, surface
water, sediment, and tissue data.

F. Schedule

The Draft Final Interim FS was submitted to USEPA on March 21, 2014, and reviews of the Draft
Final Interim FS by USEPA and the USACE have been ongoing.

A schedule was provided to USEPA for review on May 12, 2016 and was attached to Monthly
Progress Report No. 78 submitted on May 16, 2016. That schedule provided milestones related
to the implementation of the SAPs, data analysis and reporting, subject to changes related to
rain and flow events in the San Jacinto River watershed and the need to adjust deadlines as a
result of conditions encountered during field work, the timing of responses and approvals on
the part of USEPA and other circumstances. For purposes of this report, that schedule has been
updated based on sampling completed and other activities that have occurred during the last
30 days and is attached (September Updated Schedule).



Monthly Progress Report No. 82 August 2016/September 2016
Submitted September 15, 2016
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

On April 5, 2016, USEPA Remedial Project Manager notified Respondent’s Project Coordinator
that USEPA would be finalizing the FS for the Site. The final RI/FS schedule will depend on
completion of the work associated with the SAPs, and USEPA’s completion of the FS.

Prepared by:
David C. Keith
Project Coordinator



Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
. A Provided notice of intent to comply and
12/4/2009 Required Notifications pursuant to Paragraphs 51 None NA “sufficient cause” defenses and identified Project
and 75 of UAO i
Coordinator.
12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 Copy of Responsg frorr_l Big Star Barge & Boat None NA
Company Regarding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
12/18/2009 Status Report on Site Access 1/12/2010 Actlonf to da.te did not constitute "best Respon_dents and EPA spoke regarding the
efforts" to gain access. matter in further detail on 1/8/10.
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
Request for comments regarding access agreement
1/712010 for Big Star Barge & Boat Company None NA
Respondents’ proposed AOC has been
forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action|1/12/2010 for comment. Time critical removal action
requires imminent and substantial
endangerment finding.
1/12/2010 Copy of Consent Form for Site Access from Big Star| None NA
Barge & Boat Company
1/12/2010 Notice of UAO Deficiency None ACtIOI’]f to da_te did not consitute “best
efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes|None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents' Efforts to Obtain S
1/15/2010 Access Agreement, Response to Letter from Barbara|1/21/2010 E fforts to (_)bta'!n Site access are
. encouraging.
Nann and Request for Extension
1/20/2010 Correspondence from Port of Houston Authority None NA

regarding access




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
1/21/2010 COpI?S of Slte. Access Letter From Attorney for 1/22/2010 EPA requested another copy of the letter
McGinnes Heirs
1/21/2010 Correspondenge with Port pf Houston Authority None NA
Regarding revised fence alignment
1/22/2010 Coplgs of SlteiAccess Letter From Attorney for None NA
McGinnes Heirs
1/25/2010 Copies of Letters_ Sent_to Gary Gladfelter and Tanya None NA
Ammons Regarding Site Access
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
Copy of Correspondence with Big Star Barge &
1/27/2010 Boat Company Regarding Site Access None NA
EPA’s response to Respondents’ proposed AOC EPA will give Respondents additional time
1/27/2010 reqardina Time Critical Removal Action None to respond as to whether Group wants to
9 g enter into AOC for Site stabilization.
Copy of Revised Consent Form for Site Access from
1/29/2010 Big Star Barge & Boat Company None NA
Copy of Correspondence with Big Star Barge &
21212010 Boat Company Regarding Site Access None NA
Respondents’ proposed chandes/comments on Awaiting finalization of action memo for
2/4/2010 0 posed AO(?foFr) Time Crit?cal Removal Action 3/5/2010 site stabilization before making additional
prop changes to the AOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
2/10/2010 Superfund Site Time Critical Removal Action Non NA
Copy of Revised Consent Form for Site Access from
2/11/2010 Big Star Barge & Boat Company None NA
. EPA approved of the form and will await an
2/11/2010 Copy o_f execuited Consent Form for Site Access 2/17/2010 access agreement allowing for the RI/FS to
from Big Star Barge & Boat Company
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP [None Comments received March 10, 2010
2/16/2010 Correspondence to EPA regarding update to None NA

Respondents' efforts to obtain access to the site




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted the Agency Review Draft of the Quality . Follow up meeting conducted with EPA,
. ; - Consolidated comments TCEQ and Trustees on March 16 and . .
2/17/2010 Assurance Project Plan and Field Sampling Plan for - Draft Final document submitted on 4/9/2010.
. - received on March 10, 2010 |comment/response table developed for
Sediment Sampling . : .
submittal with Draft Final report
2/18/2010 Sampling Plan for sediment sampling on February 2/19/2010 EPA VYIll forward for review to EPA's
17, 2010 financial assurance expert.
2/18/2010 Correspondence from MIMC regarding financial 2/119/2010 E_PA V\_/lll forward for review to EPA's
assurance bond financial assurance expert.
2/19/2010 Copy of gresgntatlon regarding Short-Term None NA
Communications Plan
Letter to Barbara Nann regarding MIMC's
2/22/2010 responsibility to provide access to the V.C. None NA
McGinnes, Trustee tract
Draft Sediment Sampling and Analysis Plan
3/18/2010 Comment Review Meeting Minutes None NA
March 16, 2010, TCEQ, Austin Texas
Draft Field Sampling Plan and Job Safety Analyses This sampling was requested by EPA in an email
4712010 for the TCRA sampling None NA on March 26, 2010.
4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA  June 3, 1010 Comments received from EPA by email
Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment |None NA
sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April None NA
15, 2010
Approval letter from EPA for .
4/26/2010 implementation of the RI/FS Sediment g)gie;;/ys)r:guested replacement pages for Final
QAPP/SAP. :
4/30/2010 Submitted replacement pages to EPA, TCEQ and the None NA

trustees for the Final SAP/QAPP on April 30, 2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis  |None NA
plan addendum on May 11
. . . . Submitted to TXDOT as part of effort to obtain
5/14/2010 Submlttec_i a Soil Sampling and Analysis Plan for the None NA access into the TXxDOT right-of-way for RI/FS
TxDOT right-of-way to TXDOT and EPA .
and TCRA activities.
5/17/2010 Submitted Monthly Progress Report No. 6 on May None
17,2010
5/21/2010 Submitted _rewsed TxDOT right-of-way sampling None Comments received from TxDOT on May 25,
and analysis plan 2010.
Submitted email outlining sediment sampling and EPA agreed to recommendations and asked |Human health locations on west bank moved
5/25/2010 . . Y pliing 5/26/2010 that human health locations on west bank be [with EPA concurrence in email on May 28,
analysis deviations .
reconsidered. 2010.
5/27/2010 Submitted _rewsed TxDOT right-of-way sampling None TxDOT approved the revised sampling and
and analysis plan analysis plan on June 11, 2010.
5/28/2010 Sub_mltted emal! summary of VOC data from 5/28/2010 EPA concurred thaF no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June None
15, 2010
6/25/2010 Submitted comments and responses on Draft RI/FS None

Work Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Email from B. Nann forwarding edits to
RI/FS work plan.
. . 7/12/2010 Email from Steve Tzhone with additional
71912010 Submitted Revised Draft RI/FS Work Plan 8/26/2010 comments concerning Site History and soil
sampling in the area of former
impoundments south of 1-10.
7115/2010 Submitted Monthly Progress Report No. 8 on July None
15, 2010
. Email from S. Tzhone forwarding two
7/27/2010 Provided EPA a draft response to comments_on the 8/12/2010 additional comments on the Fate and
Draft Fate and Transport Memorandum Review .
Transport Modeling Memorandum
Submitted Monthly Progress Report No. 9 on
8/16/2010 August 16, 2010 None
Email from S. Tzhone approving the revised
response to comments and authorizing
submittal of the Final Draft document.
Submitted revised response to comments on the Fate |8/31/2010 Email from S. Tzhong providing comments
8/17/2010 . . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan 9/7/2010 S .
and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
. . Email from S. Tzhone approving the
ggio10  |oubmitted Draft Addendum to the Samplingand |50 addendum SAP and authorizing sampling in
Analysis Plan (SAP): Sediment Study
Cedar Bayou.
Submitted revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling 8/31/2010 response to comments and authorizing

and Analysis Plan

submittal of the Final Draft documents.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010 Comment Number 4 (sampling of south | <coPondents have 14 days to comply from the
. - date of the letter.
impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS.
Email from S. Tzhone approving the
. . . proposed scope of work for additional
9/9/2010 Sme.ltted letter to SFeve Tzhone regarding Site 9/1/2010 fencing and signs and requesting
Warning and Protective Measures e . .
clarification and final design for
impoundment signs and buoy placement.
Submitted letter to Steve Tzhone and Barbara Nann Ig;ttgsz?nMyi\g;: f:eur:j;lt 3?{2 II\B/III\N/I?Z letter
9/10/2010 concerning MIMC's participation in soil sampling in |10/8/2010 P . g - 9 .
. and reiterating position that south
the area of former impoundment south of 1-10 .
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis
9/10/2010 Plan for the RI/FS None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation

Modeling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
. Letter of deficiency from S. Tzhone
9/15/2010 Submitted Monthly Progress Report No. 10 on 10/7/2010 requiring Respondents to submit all raw Respondents have 14 days to comply from the
September 15, 2010 . date of the letter.
data with monthly progress reports.
9/16/2010 Submltteq letter (_)utllnlng proposed buoy and 9/16/2010 Em_all from.S. Tzhone approving final
warning signs at impoundments design for signs and buoy system
Email from Steve Tzhone indicating that
Submitted an email with clarifications required for EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study concerns about laboratory certification, and
on the following topics: Laboratory Certification, agreeing to the proposed edits. EPA
9/23/2010 selection of tissue analytes, and a few editorial 9/24/2010 approved the final Tissue SAP and
changes to the tables and text re: lipid analysis Technical Memorandum on
methods. Bioaccumulation Modeling on September
24, 2010.
Submitted Final Sampling and Analysis Plan: Tissue .
9/28/2010 Study and Final Technical Memorandum on 9/29/2010 izﬁezzﬂrrzved of the Tissue SAP
Bioaccumulation Modeling on September 28, 2010. '
Submitted Draft TxDOT Right-Of-Way Data Report
9/30/2010 on September 30, 2010. None
Submitted Draft Groundwater QAPP and FSP on
10/1/2010 October 1, 2010. None
10/7/2010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent

efforts on access.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Email to B. Nann regarding the status of access Email from B. Nann aareeina to conference
10/13/2010 efforts and need for a conference call between 10/14/2010 call ' g g
TxDOT, EPA and respondents to discuss '
Submitted Monthly Progress Report No. 11 on
10/15/2010 October 15, 2010
10/18/2010 _IP Let_ter r_espondmg to NOD regarding south area
Investigation
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying raw
data on discs
10/21/2010 MIM_C Iett_er rgspondlng to NOD regarding south
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data
10/21/2010  |Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter
from S. Tzhone provided by email
Email from B. Nann approving use of
10/25/2010 TxDOT right-of-way for gravel road
Received certified letter from B. Nann
1072972010 regarding UAO deliverables
Certified letter to B. Nann from IP counsel detailing
11/1/2010 Respondents' efforts to obtain Site Access

Agreements with TxDOT and Big Star Barge and
Boat




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith
expressing concerns with field sampling
11/3/2010 procedures used during the week of October
25, 2010
Email from D. Keith to S. Tzhone regarding . .
11/5/2010 compliance with UAO deliverable procedures and  {11/5/2010 Email f(om S.' Tzhone to D. Keith
. concurring with proposed procedures
proposed future deliverable procedures
11/8/2010 Email from B. Nann concurring with
proposed procedures
Email from D. Keith to S. Tzhone concerning
11/8/2010 revisions to field procedures to be used in the future.
11/8/2010 Re-submitted Revised Draft Groundwater Study 11/22/2010 Email from S. Tzhone with comments on
SAP Groundwater SAP
. . . . Email from S. Tzhone with comments on  |Additional comments received from S. Tzhone
11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan{11/22/2010 Soil SAP on 11/30/2010
Certified letter to B. Nann from Al Axe reiterating
and detailing Respondents' efforts to obtain Site
11/12/2010 Access Agreements with TxDOT and Big Star
Barge and Boat
11/15/2010 Submitted Monthly Progress Report No. 12 on

November 15, 2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted Draft Final Comment/Response Matrix of Email from S. Tzhone approving the Draft
11/30/2010 the Fate and Transport Modeling Memorandum 12/8/2010 Final Comment/Response matrix
Transferred preliminary Big Star soils data to
USEPA as a mix of excel and PDF files via email,
11/30/2010 and then submitted the complete preliminary
invalidated data to USEPA via email December 1,
2010
12/6/2010 Submitted Draft Comment/Response Matrix for 12/14/2010 E_mall from S. Tzhone approvmg the Draft
Groundwater SAP Final Comment/Response matrix
12/9/2010 Submitted Draft Comment/Response Matrix for Soil
SAP
Submitted Monthly Progress Report No. 13 on
12/15/2010 December 15, 2010
. . Email and letter from S. Tzhone approving |Requested final copies be provided to remove
12/16/2010 Sme'.tted the Draft F.mal Groundwater Study 12/23/2010 the Groundwater Study Sampling and "Draft" from "Draft Final" - implementation of
Sampling and Analysis Plan on December 16, 2010 . .
Analysis Plan field work approved
Submitted the Draft Final Chemical Fate and Email and letter from S. Tzhone approving Requested final copies be provided to remove
12/17/2010 Transport Modeling Memorandum December 17, 1/10/2011 the Chemical Fate and Transport Modeling |,, d . " P . "p
Draft" from "Draft Final
2010 Memorandum
Emailed letter from S. Tzhone providing
Submitted an Addendum to the Soil SAP to describe comments o the Draft Addendum to the . .
- L 1/18/2011 Soil SAP Conference calls to discuss comments with
12/17/2010 a soil investigation in the area South of 1-10 on . .
December 17. 2010 2/3/11 Additional comments from TCEQ on Draft |agencies on January 25 and February 7
’ Addendum to the Soil SAP received from S.
Tzhone by email
12/22/2010 Submitted the Draft Final Sampling and Analysis 1/10/2011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove
Plan: Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study ("Draft" from "Draft Final"
1/13/2011 Submitted Final Groundwater Study Sampling and

Analysis Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
1/13/2011 SubmlFted Final Chemical Fate and Transport
Modeling Memorandum
1/14/2011 Supmltted the Final Sampling and Analysis Plan:
Soil Study
1/14/2011 Submitted Monthly Progress Report No. 14
1/24/2011 Email from D. !(elth to'S. Tzh_or_wg regarding
schedule for soil sampling activities
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding International Papers efforts to obtain
access for the south area investigation
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project area on the project web
portal
Submitted a DVD containing all draft documents for
2/1/2011 the SIRWP RI/FS submitted to USEPA via the
project portal through January 25, 2011
2111/2011 Submitted Draft Contaminants of Potential Concern 3/10/2011 Recel\{ed comments on Draft COPC
Memorandum Technical Memorandum
211412011 |Submitted Draft Revised RI/FS Schedule 2/15/2011 iﬂgg‘fj‘{g' letter from EPA for revised RI/FS
2/15/2011 Submitted Monthly Progress Report No. 15
Submitted the Draft Bed Property Study Field Received emailed comments from S.
2/15/2011 Sampling Plan 3/3/2011 Tzhone on Draft Bed Property Study FSP
Submitted the Draft Bathymetry Survey Field Received emailed comments from S.
2/15/2011 Sampling Plan 3/3/2011 Tzhone on Draft Bathymetry Survey FSP
- . . . Approval letter from USEPA for Draft Final
2l22011  |>ubmitted Draft Final Sampling and Analysis Play, 5,547 sampling and Analysis Play, Soil Study
Soil Study Addendum 1
Addendum 1
3/2/2011 Submitted Draft Current Velocity Study Field

Sampling Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Submitted Draft Comment Response Matrices for Phone conversation with Steve Tzhone
3/8/2011 the Draft Bed Property Study and Draft Bathymetry (3/9/2011 L
indicated that responses were approved
Survey FSPs
Submitted Final Sampling and Analysis Plan, Soil
8/0/2011 Study Addendum 1
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a petroleum acknowledging the phone report, and with
odor and oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/11/2011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16
Submitted the Draft Final Bed Property Study and Approval letter from USEPA for Draft Final
3/15/2011 the Draft Final Bathymetric Survey Field Sampling |3/21/2011 Bed Property Study and the Draft Final
Plans Bathymetric Study FSP
Submitted the Draft Sedflume Study FSP, the Draft Received emailed comments from S.
Radioisotope Coring Study FSP, and the Draft Tzhone on the Draft Sedflume Study FSP, Conference call to discuss comments with
3/16/2011 Upstream Sediment Load Study FSP 4/8/2011 the Draft Radioisotope Coring Study FSP, . Aoril 15. 2011
and the Draft Upstream Sediment Load agencies on Aprit 15,
Study FSP
3/16/2011 Submi_tted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of
3/18/2011 International Paper regarding the completion of the
south impoundment sampling
3/25/2011 Sgbmitted the Fi_nal Bed Pro_perty Study and the
Final Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S.
3/28/2011 the Draft Current Velocity Study Field Sampling 4/6/2011 Tzhone with two additional comments on
Plan the Draft Current Velocity Study FSP
Received emailed letter from S. Tzhone
requesting Respondents participate in . .
3/29/2011 Rgsidentiil SoiFI) Samplin% as p;)rt of Respondents provided USEPA their response to

USEPA's Community Engagement
Initiative

this request on April 15, 2011




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted the Draft Comment/Response matrix with . .
3/30/2011 responses to USEPA comments on the COPC 4/1/2011 Conference call with USEPA to discuss
- comments
Technical Memorandum
Submitted an email request for assistance in
obtaining Quality Assurance Project Plan and
laboratory validation packages for the TCEQ Total
4/7/2011 -
Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft COPC
Memorandum Technical Memorandum
. . . Received approval letter from Carlos
4/8/2011 ls:gl;mltted the Draift Final Current Veelocity Study 5/3/2011 Sanchez for Gary Miller on the Draft Final
Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices
for the Draft Sedflume Study, Draft Radioisotope Conference call with USEPA to discuss
411472011 Coring Study, and the Draft Upstream Sediment 4/15/2011 comments
Load Study Field Sampling Plans
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
4/15/2011 maps and_tables associated with |mplementat|on of
the north impoundment Groundwater Field
Sampling Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project

Coordinator under the UAO to M. Gary
Miller effective April 19, 2011




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
- . . Received phone request from Gary Miller to|Provided redline strikeout version of document
4/25/2011 E:Jeblg]g;i: IIDiLaﬂPIi;nnaI Upstream Sediment L.oad 5/5/2011 provide redline/strikeout version of Word  |for review by email from Teri Freitas on behalf
ping document for EPA review. of David Keith
Received approval letter from Carlos
Submitted Draft Final Radioisotope Coring Study Sanchez on behalf of Gary Miller for the
4/28/2011 Field Sampling Plan 5/5/2011 Draft Final Radioisotope Coring Study
Field Sampling Plan
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
Study Field Sampling Plan
; - . . Received approval letter from USEPA on
5/5/2011 §:’abnm'tt6d Draft Final Sedflume Field Sampling 155,51 the Draft Final Sedflume Study Field
Sampling Plan
5/9/2011 Subml_tted Final Current Velocity Study Field
Sampling Plan
5/9/2011 Subml_tted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18
Received approval letter from USEPA on
5/18/2011 the Draft Final Upstream Sediment Load
Field Sampling Plan
Received letter from Gary M!Iler Filr(_ectlng Respondents provided USEPA their response to
5/23/2011 Respondents sample residential soils in the |, :
area this request on May 31, 2011
5/24/2011 Sgbmltted F_mal Upstream Sediment Load Study
Field Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller
5/25/2011 Submitted email request to USEPA for approval to 6/2/2011 to proceed with this work in accordance

begin monitoring well decommissioning

with the work plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted all Working Documents from the SIRWP
5/27/2011 Site Portal on DVD
. This is the sampling and analysis plan for
. . . . Received draft approval and comments on R - - -
6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 7119/2011 the Draft Addendum 2 Sampling and resnder?tlal soil sampling. The_ sampllpg an_d
Addendum 2 Analvsis Plan for Residential Soil Samplin analysis plan was approved with modifications
y PG| hoted in the letter from USEPA
6/14/2011 Posted an updated Site database to the project web
portal
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20
Correspondence between MIMC counsel and
7120/2011 USEPA rggar-dmg draft Prellmmar)_/ Site
Characterization Report and south impoundment
issue
Correspondence between International Paper
2/20/2011 counsel and USEPA regarding draft Preliminary Site
Characterization Report and south impoundment
issue
2/120/2011 Submltted_ thg Draft Preliminary Site
Characterization Report
2121/2011 Submitted Field Sampling Report: 2010 Sediment
Study
7/21/2011 Submitted Field Sampling Report: Tissue Study
2121/2011 Submitted Field Sampling Report: 2010-2011 Soil
Study
2/21/2011 Submitted Field Sampling Report: Groundwater
Study
Received letter from Gary Miller approving
Submitted letter to USEPA regarding modeling change in submittal date for the Chemical
712212011 schedule - due to drought in the Houston area 10119/2011 Fate and Transport Modeling Study to
February 1, 2012
2/25/2011 Submitted a Final Addendum 2 to the Soil Sampling

and Analysis Plan for Residential Sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

7/25/2011

Provided USEPA draft language for an information
sheet for residential sampling

7/29/2011

Received email from Steve Tzhone
regarding potential CenterPoint Energy
pipeline planned for construction within the
project area

8/1/2011

Email from Respondents' Project Coordinator to
USEPA transmitting draft consent to access for
residential sampling

8/2/2011

Received copy of email prepared by
USEPA counsel regarding comments on
draft consent to access for residential
sampling

8/2/2011

Email from A. Foster to Respondents'
counsel transmitting draft letters
designating Respondents as EPA's
representatives for Big Star access

8/3/2011

Email from A. Foster to Respondents'
counsel transmitting copy of letter from
EPA to San Jacinto River Fleet regarding its
activities at the Site, expressing intent to
pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents' problems in obtaining access
from Big Star

8/3/2011

Email from A. Foster to Respondents'
counsel regarding fact sheet associated with
residential sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

8/3/2011

Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
second potential soil sampling mobilization and
collection of deeper samples if required based on the
results of the surface sampling. The revision was
requested on the basis of a meeting between USEPA
and Respondents on August 3, 2011 during which it
was decided to limit the underground utility locate
effort prior to mobilization for sampling so that
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving
proposed change to residential soil sampling
and requesting a revised final soil sampling

plan addendum

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.

8/4/2011

Submitted Revised Addendum 2 to the Soil
Sampling and Analysis Plan for Residential
Sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
A meeting was held with USEPA and other
Submitted Memorandum to Gary Miller outlining agencies In Austin on August 30, 2011 to discuss
. S . these issues. A revised memorandum was
8/8/2011 data gap issues identified in the Draft Preliminary .
Site Characterization Renort submitted on September 7, 2011 based on verbal
P comments received from USEPA following that
meeting
Email from A. Foster to Respondents'
8/9/2011 counsel regarding revised letter of
designation
Email from J. Hernandez to Respondents'
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
impoundment south of 1-10
8/15/2011 Submitted Monthly Progress Report No. 21
Submitted preliminary unvalidated residential soil FoIIovyed electronic dat'a deliverables from the
8/26/2011 samoling data to USEPA analytical laboratory with an Excel summary
piing spreadsheet on August 29, 2011
Submitted validated residential soil sampling data to
9/2/2011 USEPA
In order to start the development of a sampling
plan for this program, respondents need to know
the following from USEPA: (1) Is the use of
Submitted email to Gary Miller and Valmichael passive SPME acceptable to USEPA for the cap
9/2/2011 Leos requesting clarification on a potential chemical monitoring (2) Will this program be conducted

monitoring program for the TCRA armored cap

as part of the TCRA AOC or RI/FS UAO
program, and (3) Who will be the lead contact
from USEPA for development and approval of
the TCRA chemical monitoring program




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

9/7/2011

Submitted a revised memorandum outlining data gap
issues identified in the Draft Preliminary Site
Characterization Report to reflect changes requested
by USEPA

9/11/2011

Submitted a Draft Fact Sheet for the Site to USEPA
for consideration

This fact sheet was requested by USEPA

9/15/2011

Submitted Monthly Report No. 22

9/19/2011

Submitted Draft Addendum 1 to the Sediment
Sampling and Analysis (SAP) for additional
sediment sampling

10/3/2011

Received letter from Gary Miller providing
conditional approval of the SAP

9/19/2011

Submitted Draft Addendum 1 to the Tissue
Sampling and Analysis Plan (SAP) for additional
background catfish and crab sampling

10/3/2011

Received letter from Gary Miller providing
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regarding ADCP
servicing issue and San Jacinto River Fleet
Operations

10/19/2011

Received letter from Gary Miller to
continue deployment of the acoustic doppler
profiler and the re-deployment of the
suspended sediment sampler when water is
again flowing over the Lake Houston dam

9/22/2011

Submitted Attachment B2 (Toxicity of Dioxin-Like
Compounds to Invertebrates, Fish, Reptiles, Birds
and Mammals) in Appendix B of the Final RI/FS
Work Plan

10/4/2011

Submitted Addendum 1 to the Sediment Sampling
and Analysis (SAP) for additional sediment
sampling

Addressed conditions outlined in conditional
approval letter received on 10/3/2011

10/5/2011

Submitted Addendum 1 to the Tissue Sampling and
Analysis Plan (SAP) for additional background
catfish and crab sampling

Addressed conditions outlined in conditional
approval letter received on 10/3/2011

10/12/2011

Submitted Draft Dioxin Treatability Study Literature
Review




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
If a high flow event occurs, or appears likely at
any time within the next two months, then the
. . . ADCP shall be re-installed and data collection
Received an email from Gary Miller to . ]
- . - - . for the current velocity and upstream sediment
David Keith stating that after discussions ; .
Submitted letter to USEPA regarding Field Studies with partner agencies, the request to remove load studies resumed. Based on the timing of
10/14/2011 9 g 11/10/2011 P gencies, | d - any such high flow event during this time, a
Issues the ADCP and discontinue data collection - .
. request for extension of the submittal date for the
for the current velocity and upstream -
. o Fate and Transport Model Study will be
sediment load studies is approved . - : . .
considered to allow sufficient time for inclusion
and evaluation of any new velocity and sediment
load data
10/17/2011 Submitted Monthly Report No. 23
Received letter from Gary Miller approving
change in submittal date for the Chemical
1071972011 Fate and Transport Modeling Study to
February 1, 2012
Email from Jennifer Sampson with Integral
Consulting to Gary Miller requesting approval to
include three additional samples with percent fines Email approval from Gary Miller to
10/28/2011 of 81.5, 82.3, and 83.2 be added to seven other 11/1/2011 Jennifer Sampson for the analysis of
samples from the Addendum 1 to the Sediment additional samples as requested
Sampling and Analysis (SAP) for analysis of dioxins
and furans and organic carbon
11/15/2011 Submitted Monthly Report No. 24
Prepared and submitted a meeting summary for the
11/16/2011 proposed armored cap monitoring program to

USEPA

Received and reviewed draft comments

11/16/2011 from USEPA on the draft Preliminary Site
Characterization Report (PSCR)
11/23/2011 Received and reviewed revised draft

comments from USEPA on the draft PSCR




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Received and reviewed a draft letter from
11/29/2011 USEPA regarding comments and directives
for additional sampling on the southern
impoundment area on behalf of IP
11/29/2011. Emai! from David Keith to Mr. Mil[er forwarding
technical literature on the use of sediment traps
Received and reviewed a fingerprint
analysis on the southern impoundment area
12/1/2011 from Mr. Miller on behalf of IP. The
analysis was prepared by Dr. Linda Broach
with TCEQ
12/5/2011 Provided copies: of residential soil sampling consent
forms to Mr. Miller
Provided Mr. Miller a table pairing residential soil
12/6/2011 sample identification numbers and physical street
addresses
Received a letter from Mr. Miller providing
conditional approval of the PSCR. The
12/9/2011 Ietter_ further instructed the Respor_1dents to
provide a comment response matrix to
USEPA for approval, followed by submittal
of the Final PSCR
Received a letter from Mr. Miller providing
12/9/2011 final c'omr-nents and direc_tives for additional
sampling in the southern impoundment area
on behalf of IP
Prepared and submitted a meeting summary for the
12/13/2011 Fate and Transport Modeling Workshop #2 to
USEPA
12/15/2011 Submitted Monthly Report No. 25




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
On behalf of International Paper, submitted Draft
Soil SAP Addendum 3, Draft Sediment SAP
12/29/2011 Addendum 2, and Draft Groundwater SAP
Addendum 1
Submitted a draft matrix summarizing the
1/3/2012 Respondents proposed revisions to the PSCR to 1/5/2012 Received email from Mr. Miller approving |Revisions will be incorporated into the Final
address USEPA comments received on December 8, the proposed revisions to the PSCR PSCR
2011
Received approval in a phone call from Mr.
1/5/2012 Mlllgr on the conceptual TCRA_ chemical
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Alternatives Memorandum,
1/19/2012 Draft Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
Submitted Chemical Fate and Transport Modeling
21112012 Report on February 1, 2012
Email from J. Hernandez to Respondents'
counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SIJRF Draft
SAP")
2/114/2012 Submitted a letter to USEPA regarding revisions to

the RI/FS schedule




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Email from J. Hernandez to Respondents'
2/14/2012 counsel forwarding copy of USEPA letter
to San Jacinto River Fleet dated 12/1/2012
Email from J. Hernandez to Respondents'
2/15/2012 counsel regarding deadline for comments on
the SJRF Draft SAP
2/15/2012 Submitted Monthly Report No. 27
Submitted Final Preliminary Site Characterization
2/28/2012 Report on February 28, 2012
Received comments from Mr. Miller on:
1) Draft Addendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate
Highway 10
3/1/2012 2) Draft Addendum 2 to the Sediment
Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10
3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10
Submitted a letter to USEPA regarding the
Respondents' concerns about the San Jacinto River
3/8/2012 - -
Fleet operations, and provided comments on the
Draft SAP
Submitted Draft Baseline Ecological Risk
3/15/2012 Assessment on March 15, 2012
3/15/2012 Submitted Monthly Report No. 28




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

4/2/2012

Submitted Soil SAP Addendum 3, Sediment SAP
Addendum 2, and Groundwater SAP Addendum 1 to
USEPA

4/11/2012

Received approval on the Soil Sampling
and Analysis Plan (SAP) Addendum 3,
Sediment SAP Addendum 2, and
Groundwater SAP Addendum 1 from
USEPA by letter and email from Gary
Miller

4/5/2012

Submitted cover letter and Revised Schedule for
RI/FS deliverables to USEPA

4/11/2012

Received approval on the Revised RI/FS
Schedule from USEPA by email from Gary
Miller

4/16/2012

Submitted Monthly Report No. 29

4/16/2012

Submitted Draft Sampling and Analysis Plan (SAP)
for the TCRA Cap Porewater Assessment

5/9/2012

Received approval with modifications on
the Draft SAP: Time Critical Removal
Action (TCRA) Cap Porewater Assessment
on May 9, 2012

4/24/2012

Received comments from Gary Miller on
the Draft Exposure Assessment
Memorandum (EA) and the Draft
Toxicological and Epidemiological Studies
(TES) Memorandum

Received clarification on comments regarding
the EA and TES Memos from USEPA by email
to the Respondents’ Project Coordinator on May
10, 2012

5/1/2012

Email from J. Hernandez to Respondents'
counsel regarding SIRF Draft SAP
currently under USEPA review

5/8/2012

Received comments from USEPA on the
Draft Chemical Fate and Transport
Modeling Study

5/15/2012

Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents'
counsel providing comments to the SIRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
5/22/2012 Submitted Sampling and Analysis Plan (SAP) for
the TCRA Cap Porewater Assessment
Submitted Final Exposure Assessment
5/22/2012 Memorandum and Final Toxilogical and
Epidemiological Studies Memorandum to USEPA
Received additional comments from
6/6/2012 USEPA on the Draft Chemical Fate and
Transport Modeling Study
Received copy of 6/12/2012
correspondence from USEPA to SIRF
6/12/2012 providing USEPA's comments to the SIRF
Draft SAP
Provided USEPA a letter regarding the installation
of two additional Performance Reference Compound
samplers in the TCRA Cap Porewater Assessment
6/13/2012 - - : . .
implementation to provide an intermediate check on
equilibrium conditions between the samplers and
cap porewater on June 13, 2012
Provided USEPA a letter and updated RI/FS
6/15/2012 schedule on June 15, 2012
6/15/2012 Submitted Monthly Report No. 31
Received comments from USEPA on the
6/22/2012 Draft Baseline Ecological Risk Assessment
Provided USEPA a letter outlining a process to
resolve comments from USEPA on the draft BERA, . .
7/10/2012 and requested the draft final BERA be submitted on 7/17/2012 Received approval letter from G. Miller
August 22, 2012
7/16/2012 Submitted Monthly Report No. 32




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Received clarification on modifications
requested by USEPA on the Draft Final
Chemical Fate and Transport Modeling Report
by email from Gary Miller on September 25,
Received approval of the Draft Final 2012, conducted additional analyses, and
. . . Chemical Fate & Transport on September  [prepared and submitted the final report to
7/18/2012 ﬁ;ﬁ:;;::;edgszﬁ Final Chemical Fate and Transport 9/13/2012 13, 2012, with requirements to address USEPA on October 11, 2012. Mr. Miller agreed
g Y additional comments for the final report in |to extending the submittal due date on the Final
the approval letter Fate and Transport Modeling Report to allow
time for the Respondents to conduct additional
evaluations requested by EPA in the approval
letter in a phone call with the Respondents
Project Coordinator on October 3, 2012.
Received comments from USEPA on the
8/13/2012 Draft Remedial Alternatives Memorandum
Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33
The approval letter provided by USEPA was
date stamped February 7, 2013; however it was
. . . . . . . not transmitted to the Respondents until
8/22/2012 Submitted Draft Final Baseline Ecological Risk 2/26/2013 R.ecelved cgndltlonal gpproyal of Draft February 26, 2013. The approval letter included
Assessment Final Baseline Ecological Risk Assessment S
comments and directives from USEPA that
require additional revisions be made in the final
report.
Received approval of the Draft Final
. . . . Remedial Alternatives Memorandum on
9/11/2012 Submitted Draft Final Remedial Alternative 11/14/2012 November 14, 2012, with requirements to
Memorandum o
address additional comments for the report
in the approval letter
9/17/2012 Submitted Monthly Report No. 34




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Received approval letter from G. Miller for
10/4/2012 TES Memorandum
Received approval letter from G. Miller for
10/4/2012 the EA Memorandum
Provided email notification to Mr. Miller that the .
10/4/2012 project database had been updated and posted to the Included validated Armored Cap Porewater
. Assessment Data
project web portal
Submitted the Final Chemical Fate and Transport
10711/2012 Modeling Report to USEPA
10/15/2012 Submitted Monthly Report No. 35
On behalf of IP, provided USEPA with boring logs
10/19/2012 on the three South Impoundment monitoring wells,
water table levels, and well construction information
Provided USEPA a draft summary presentation of
10/30/2012 the armored cap porewater monitoring evaluation
and results to use in a planned community meeting
Provided USEPA a letter confirming that delivery of
the draft Rl Report and toxi on December 5, 2012
was approved, and providing an updated RI/FS 12/6/2012 Received email approval from Gary Miller
11/14/2012 schedule reflecting that change, and other that the November 2012 RI/FS schedule
associated changes in the Feasibility Study schedule was approved as presented
that were made to maintain the overall project
schedule
Received approval of the Draft Final
Remedial Alternatives Memorandum on
11/14/2012 November 14, 2012, with requirements to
address additional comments for the report
in the approval letter
11/15/2012 Submitted Monthly Report No. 36
12/3/2012 Submitted Final Remedial Alternatives

Memorandum to USEPA




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA.. Also submitted five field sampling reports
including:
« Field Sampling Report: 2011 — 2012 Sediment
Study ; i
12/5/2012 | Field Sampling Report: 2011 Tissue Sudy (32512013 Baselne Human et Risk Acsesment
« Field Sampling Report: 2012 Soil Study
« Field Sampling Report: TCRA Cap Porewater
Assessment
« Field Sampling Report Addendum 1 Groundwater
Study
12/17/2012 Submitted Monthly Report No. 37
Respondents submitted their comments on the
1/2/2013 Revised San Jacinto River Fleet Draft Sampling and
Analysis Plan, via email, to USEPA
1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39
The approval letter provided by USEPA was
date stamped February 7, 2013; however it was
. . not transmitted to the Respondents until
2/26/2013 E;]C;“é?sg?ggIé'g:;'g?ggg;::((')Af::eesg)n:::t February 26, 2013. The approval letter included
comments and directives from USEPA that
require additional revisions be made in the final
report.
3/15/2013 Submitted Monthly Report No. 40
Received conditional approval of the Draft
Baseline Human Health Risk Assessment
3/25/2013 (BHHRA) by email on March 25, 2013,

followed by regular mail on March 28,
2013.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

3/20/2013

Sent an email to USEPA to obtain clarification on
USEPA comments number 4 and 8 on the Draft
BERA. Additional email correspondence between
the Respondents and USEPA related to these
comments occurred on April 10, 2013.

USEPA is currently considering the Respondents
latest findings related to these comments.

4/1/2013

Respondents submitted a letter to USEPA explaining
the nature of the possible delays regarding the
November 2012 RI/FS Schedule.

4/4/2013

Received conditional approval of the Draft
Remedial Investigation (RI) Report by
email on April 4, 2013, followed by regular
mail on April 8, 2013.

4/4/2013

On behalf of IP, submitted the Draft Groundwater
Sampling and Analysis Plan (SAP) Addendum 2 for
additional groundwater investigations in the area
south of 1-10.

4/23/2013

Received conditional approval of the
Groundwater SAP Addendum 2.

4/8/2013

Respondents provided written notice required under
Paragraph 92 with respect to possible delays in the
performance of certain actions set forth in the
approved November 2012 RI/FS Schedule.

4/10/2013

Sent an email to USEPA to follow up on
correspondence related to USEPA comments
number 4 and 8 on the Draft BERA.

USEPA is currently considering the Respondents
latest findings related to these comments.

4/10/2013

Sent an email to USEPA to obtain clarification on
the USEPA Guidance on the classification of
Principal Threat Waste.

USEPA is currently considering the Respondents
inquiry.

4/12/2013

Provided an email to USEPA requesting a meeting
be conducted on April 24, 2013 to discuss USEPA
comment 38 on the Draft Rl Report.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
4/15/2013 Submitted Monthly Report No. 41.
Submitted proposed revised RI/FS schedule to Received email approval of proposed
4/26/2013 USEPA. 5/14/2013 revised RI/FS Schedule from USEPA.
Submitted Final Groundwater SAP Addendum 2 to
4/29/2013 the USEPA.
Submitted Final Baseline Ecological Risk
5/6/2013 Assessment to USEPA.
Submitted letter to USEPA providing an evaluation
5/14/2013 of the potential classification of Principal Threat
Waste at the Site.
5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final Rl Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.
6/6/2013 Submitted corrected tables for the Final Rl Report to Included replacement pages for Tables 2-1, 6-1,
USEPA. 6-2, and 6-3.
6/17/2013 Submitted Monthly Report No. 43.
Submitted proposed revised RI/FS schedule to Received approval of the July 2013 RI/FS
711212013 USEPA. 7/30/2013 schedule in an email from USEPA.
Provided email notification to Mr. Miller that the
7/15/2013 updated RI/FS database had been updated and
posted to the project web portal.
7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.
On behalf of International Paper, provided email
summary to Mr. Miller of validated dioxin and furan
8/27/2013 .
data in from groundwater samples collected south of
1-10 in July 2013.
Email from A. Foster forwarding comments
8/30/2013 Submitted Draft Feasibility Study Report to USEPA.(12/18/2013 from TCEQ, Port of Houston, and Harris
County on the Draft FS.
Provided email notification to Mr. Miller that the
9/16/2013 updated RI/FS database had been updated and
posted to the project web portal.
9/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Submitted Draft Remedial Investigation (RI) Report
11/21/2013 Addendum November 21, 2013.
12/16/2013 Submitted Monthly Report No. 49.
Submitted Field Sampling Report that summarizes
1/14/2014 the field work associated with the latest
investigations conducted in the area south of 1-10.
1/15/2014 Submitted Monthly Report No. 50.
Respondents' Project Coordinator received
comments on the Draft FS from USEPA by
1/16/2014 email on Thursday, January 16, 2014, and
by certified mail on Monday, January 20,
2014,
Respondents submitted a letter to G. Miller
1/30/2014 requesting revision to Schedule for Submittal of the
Final Interim Feasibility Study.
Email from G. Miller to D. Keith (Project
Coordinator) responding to Anchor QEA's
1/31/2014 January 30, 2014 letter and granting
extention of time for response to USEPA
comments on Draft FS to March 6, 2014.
J. Sampson of Integral received an email
from Philip Turner of USEPA requesting
2/4/2014 additional information on the relative
bioavailability adjustment factor used in the
risk assessment for the Site.
Respondents' Project Coordinator received
amended comments on the Draft FS from
2/10/2014 USEPA by email, and directing the
Respondents to provide the Final Interim FS
on or before March 21, 2014.
Integral provided a letter to G. Miller of USEPA
2/110/2014 prov_iding_detai_l on t_he teghnical foundation for the
relative bioavailability adjustment factor on
Monday, February 10, 2014.
2/17/2014 Submitted Monthly Report No. 51.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
3/11/2014 Zirtoevided USEPA input on a Draft Fact Sheet for the
Respondent's requested USEPA consider moving the
3/12/2014 April 28, 2014 NRRB presentation to the next
available NRRB meeting in June 2014.
3/17/2014 Submitted Monthly Report No. 52.
3/21/2014 Submitted Draft Final Interim Feasibility Study
Report.
Sgbmltted a Wh'te. P_a_p er supplement to the Dfa“ Submitted hard copies of White Paper with a
3/26/2014 Final Interim Feasibility Study Report by email to -
. transmittal letter on 4/7/2014.
Gary Miller.
Received five questions from G. Miller by
4/1/2014 email regarding alternatives in the Draft
Final Interim Feasibility Study Report.
Submitted a comment/response matrix to USEPA
4/3/2014 summarizing responses to comments on the Draft
Feasibility Study Report.
4/15/2014 Submitted Monthly Report No. 53.
Provided an email response to questions received
4/29/2014 from Qary Miller by email on April_ 29,_2014,
regarding shallow groundwater testing in the area
south of Interstate 10.
Provided an email response to questions received
from Gary Miller by email on March 24, 2014,
5/2/2014 - .
regarding shallow groundwater flow in the area
south of Interstate 10.
Conducted a conference call and WebEx meeting
with Gary Miller, USEPA’s Remedial Project
5/5/2014 Manager to review and discuss questions regarding
the Draft Final Interim FS contained in an April 2,
2014, email from Mr. Miller.
5/15/2014 Submitted Monthly Report No. 54.
Coordinated with Gary Miller, USEPA's Remedial
6/5/2014 Project Manager, on questions related to the Draft

Final Interim FS in a phone call on June 5, 2014.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
6/16/2014 Submitted Monthly Report No. 55.
6/20/2014 Subm_itted National Remedy Review Board (NRRB)
materials on behalf of the Respondents.
7/15/2014 Submitted Monthly Report No. 56.
2/30/2014 Email from G. Miller to D. Keith regarding
proposed plan schedule announcement.
8/15/2014 Submitted Monthly Report No. 57.
Email from G. Miller to D. Keith seeking
9/3/2014 clarification on residential soil sampling
results.
9/9/2014 Proyifjed_email response to G MiIIer_providing 9/9/2014 Eme_ii! frqm G. Miller confirming that
clarification on residential soil sampling results. clarification was helpful.
9/15/2014 Submitted Monthly Report No. 58.
10/15/2014 Submitted Monthly Report No. 59.
Submitted hydrodynamic, sediment transport, and
chemical fate and transport modeling files and
10/31/2014 documentation to Dr. Earl Hayter with the U.S.
Army Corps of Engineers (USACE).
Participated in a call with Mr. Gary Miller and
Received an email from Gary Miller Dr. Phillip Turner to discuss the RBA on
11/14/2014 suggesting a call to discuss the Site Relative November 24,2014, A call with additional
Bioavailability Adjustment (RBA). technical staff from USEPA and the
Respondents was scheduled for December 16,
2014,
11/17/2014 Submitted Monthly Report No. 60.
12/15/2014 Submitted Monthly Report No. 61.
Respondents hosted a meeting with Gary Miller and
Phil Turner of USEPA Region 6, and several
representatives of USEPA headquarters and their . . . .
12/16/2014 coasultants on December 16, 20q14 to discuss site-  [12/17/2014 Prowded.USEP A W.'th pr'esenta-tlon matgrlals on
e . . . the Relative Bioavailability Adjustment issue.
specific considerations relevant to the Relative
Bioavailability Adjustment (RBA) factor used in the
RI/FS for the site.
1/15/2015 Submitted Monthly Report No. 62.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Respondents provided follow up information
1/16/2015 requested from 12/16/2014 meeting regarding the
RBA factor in a letter from D. Keith to G. Miller.
2/16/2015 Submitted Monthly Report No. 63.
3/16/2015 Submitted Monthly Report No. 64.
Respondents' project coordinator received
an email from Gary Miller with request for
4/9/2015 clarifications for Paul Schroeder at USACE
on modeling assumptions in the Draft Final
Interim Feasibility Study.
4/15/2015 Submitted Monthly Report No. 65.
Respondents provided USEPA a summary of
4/22/2015 modeling assumptions for the Draft Final Interim
Feasibility Study.
Respondents' project coordinator received
Respondents provided USEPA analytical laboratory an email from Gary Miller with request for
412212015 results and concentration data for dit_)xin and _furar) 4/15/2015 analytical !aboratory res_ult§ and
congeners from surface water sampling locations in concentration data for dioxin and furan
the San Jacinto River. congeners from surface water sampling
locations in the San Jacinto River.
Respondents provided USEPA a summary of aR:ZFr)T?gi?i?ésrnp(r;?:};tl\;lzﬁfggwiﬁ):ggﬁgé\ﬁgr
5/11/2015 laboratories utilized during the performance of the |5/8/2015 -, g .
RI/ES. listing of laboratories used during the
RI/FS.
5/15/2015 Submitted Monthly Report No. 66.
6/15/2015 Submitted Monthly Report No. 67.
7/15/2015 Submitted Monthly Report No. 68.
Received an email from G. Miller directing
Respondents to revise the Final RI/FS Work
8/6/2015 Plan dated November 2010 or prepare an

addendum and submit to the USEPA within
30 days of receipt of the email.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Received the Evaluation of the San Jacinto
Waste Pits Feasibility Study Remediation
8/10/2015 Alternatives report prepared by the U.S.
Army Corps of Engineers in an email from
Carlos Sanchez.
8/17/2015 Submitted Monthly Report No. 69.
In accordance with Section XXII, Paragraph 92 of
the UAO, the Respondents notified USEPA on
September 4, 2015, that they will not be able to
9/4/2015 produce sampling and analysis plans (SAPs) for
surface water, porewater, sediment, and groundwater
within 30 days as directed in Gary Miller’s email
dated August 6, 2015.
9/15/2015 Submitted Monthly Report No. 70.
Provided comments on the Evaluation of the San
9/17/2015 Jacinto Waste Pits Feasibility Study Remediation
Alternatives report prepared by the U.S. Army Corps
of Engineers.
The USEPA approved the schedule for
submittal of draft plans relating to the future
sampling at the San Jacinto River Waste
Pits Superfund Site. The porewater and the
Provided USEPA a schedule for completing SAPs sediment sampling plans are due by October
9/30/2015 for sediment, porewater, groundwater, and surface (10/8/2015 23, 2015; and the ground water and surface
water. water sampling plans are due by November
20, 2015. As directed by USEPA, the
remaining schedule for the performance of
the work will be considered during
completion and approval of the work plans.
10/15/2015 Submitted Monthly Report No. 71.
. . Received comments from USEPA on Draft
10/23/2015 | >ubmitted Draft Addendum 3 to the Sediment 1/29/2016 Addendum 3 to the Sediment Sampling and

Sampling and Analysis Plan.

Analysis Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Received comments from USEPA on the
Submitted Draft Addendum 1 to the Sampling and Draft Addendum 1 to the Sampling and
10/23/2015 Analysis Plan: TCRA Cap Porewater Assessment. 11212016 Analysis Plan (SAP): TCRA Cap Porewater
Assessment.
11/16/2015 Submitted Monthly Report No. 72.
- Received comments from USEPA and
11/20/2015 g;rl:]m;it;edali;airﬁldolseizc;l:;f to the Groundwater 2/26/2016 Agencies on the Draft Addendum 3 to the
ping y ' Groundwater Sampling and Analysis Plan.
. . Received comments from USEPA by
11/20/2015 Sme't.tEd the Draft Surface Water Sampling and 2/16/2016 regular mail on the Draft Surface Water
Analysis Plan. . -
Sampling and Analysis Plan
12/1/2015 Submitted a Draft updated Fact Sheet for the Site.
12/15/2015 Submitted Monthly Report No. 73.
12/21/2015 Submitted a Draft Work Plan for collecting sediment 12/22/2015 USEPA approved _components_of the work sampling was conducted on 12/23/15.
samples from the surface of the armored cap. plan related to sediment sampling.
1/15/2016 Submitted Monthly Report No. 74.
Submitted a revised SAP for porewater that resolves
2/12/2016 comments received from USEPA on January 12,
2016.
Submitted a draft report summarizing the results of
2/12/2016 sediment samples associated with the TCRA
armored cap.
2/16/2016 Submitted Monthly Report No. 75.
. . . . Received approval for the Final Sampling
o601 |oubmitted Final Sampling and Analysis Plan, 212312016 and Analysis Plan, Addendum 1: TCRA

Addendum 1: TCRA Cap Porewater Assessment.

Cap Porewater Assessment.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Resoonse from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Received approval by email with required
Submitted Final Sampling and Analysis Plan, modifications for the Final Sampling and
212912016 Addendum 3: Sediment Study. 3/16/2016 Analysis Plan Addendum 3: Sediment
Study.
Participated in a conference call with USEPA to
3/4/2016 discuss potential fish or shellfish tissue sampling at
the Site.
3/15/2016 Submitted Monthly Report No. 76.
. . . Received approval by email for the Final
Prepared and submitted the Final Sampling and - . .
3/17/2016 Analysis Plan: Surface Water Study to USEPA. 3/24/2016 :izgslmg and Analysis Plan: Surface Water
. . Received approval by email for Draft
32212016 |oubmitted Final Addendum 3to the Groundwater 14,41 Addendum 3 to the Groundwater Study
Study Sampling and Analysis Plan. . .
Sampling and Analysis Plan.
3/23/2016 Submitted Text Replacement: Final Sampling and
Analysis Plan, Addendum 3: Sediment Study.
Submitted Draft Addendum 2 to the Tissue ig‘;?:gg;p; :gﬁle%sesrﬂ:g;z lI)i;aftan d
3/25/2016 sampling and Analysis Plan for Additional Gulf  |4/6/2016 : oS! piing anc
. - . Analysis Plan for Additional Gulf Killifish
Killifish Tissue Sampling. - ]
Tissue Sampling.
The Respondents' Project Coordinator was
4/5/2016 notified by USEPA’s Remedial P_rOJe_ct_
Manager that USEPA would be finalizing
the FS for the Site via phone.
4/15/2016 Submitted Monthly Report No. 77.
Received an email from Gary Miller Responded with the table location in the
5/9/2016 requesting assistance in locating a table BHHRA on May 11, 2016.
from Appendix E of the Baseline Human
Health Risk Assessment (BHHRA).
Received email from Gary Miller requesting|Respondent's Project Coordinator followed up
5/10/2016 support in preparation of USEPA with Mr. Miller on May 10, 2016 and the

community meeting scheduled for May 25,
2016.

Respondents are working on the requested
materials.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Received email from Gary Miller notifying
the Respondents the National Remedy
Review Board (NRRB) meeting for the San
5/11/2016 Jacinto Site is June 15, 2016. Mr. Miller
also indicated any white paper submittals
for the NRRB consideration should be
provided to USEPA by May 20, 2016.
Provided USEPA an updated draft schedule for
5/12/2016 sediment, tissue, gro_undwater, porgwater and
surface water sampling and analysis plan
implementation.
Submitted a memorandum of Performance . .
Reference Compound analysis procedures for Received email approval of Performance
5/12/2016 . . 5/13/2016 Reference Compound Procedures from
porewater and groundwater sampling and analysis Gary Miller
plans for USEPA review and approval. ’
5/16/2016 Submitted Monthly Report No. 78.
Received email approval of the
modifications to the sediment and tissue
Submitted Sediment and Tissue Collection sampling locations and procedures as
5/23/2016 Memorandum, dated May 20, 2016. 5/24/2016 presented in the Sediment and Tissue
Sample Collection Memo dated May 20,
2016.
Prepared and submitted supplemental comments
regarding remedial alternatives for the Site to the
National Remedy Review Board (NRRB) on
5/27/206 Submitted National Remedy Review Board paper. May 27, 2016, and a revised submittal on June 1,
2016, based on USEPA’s request to limit the
number of pages in the submittal.
Submitted proposal for revised schedule for Received email approval of proposed field
6/6/2016 completion of field work for surface water, sediment |6/6/2016
. . schedule from USEPA.
and tissue sampling.
6/15/2016 Submitted Monthly Report No. 79.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date

Provided USEPA a detailed schedule for completing
711/2016 surface water, and remaining tissue and sediment

sampling.

Provided USEPA an updated project database on
7/11/2016 July 11, 2016.

Provided USEPA a memorandum regarding final
7/14/2016 armored cap porewater sampler intervals based on

USEPA Dive Team sampler installation.
7/15/2016 Submitted Monthly Report No. 80.

. . . Received email confirmation that proposed
8/3/2016 igﬂ:?;f;ii\/::rhtEiii':n?glZsmple split 8/4/2016 tissue sampling split protocols were
) acceptable to USEPA.
8/15/2016 Received Final USACE Report.

8/15/2016 Submitted Monthly Report No. 81.

Provided USEPA (by email) PDF copies of
9/12/2016 presentation materials and af:companying text from

the September 8, 2016 meeting between USEPA and

the Respondents.
9/12/2016 Provided USEPA with final raw data package for

2016 studies on September 6,2016.




Table 2. Summary of Data Files Provided on September 6, 2016

Project SDG Lab Data Packages Lab Electronic Data Deliverables Comments and/or Other Files
2016 Groundwater E1600308 Final_E1600308amendedak2.pdf
E1600326 Final_E1600326amended3ak.pdf
E1600542 Final_E1600542amendedak2.pdf
E1600739 Final_E1600739amendedak2.pdf E1600739_EDD.zip Final_E1600739ak.pdf - superseded lab report
Final_E1600739amendedak.pdf - superseded lab report
E1600426 Final_E1600426amended3ak
2016 Cap Monitoring  |E1600282 Final_E1600282amended2ak.pdf
E1600448 Final_E1600448amendedak.pdf E1600448 EDD.zip Final_E1600448ak.pdf - superseded lab report
E1600554 Final_E1600554amendedak2.pdf
E1600738 Final_E1600738ak.pdf E1600738_EDD.zip
E1600740 Final_E1600740amendedak.pdf E1600740_EDD.zip Final_E1600740ak.pdf - superseded lab report
E1600741 Final_E1600741amendedak.pdf E1600741_EDD.zip Final_E1600741ak.pdf - superseded lab report
E1600745  |Final_E1600745ak.pdf E1600745_EDD.zip
E1600746 Final_E1600746ak.pdf E1600746_EDDupdated.zip E1600746_EDD.zip - superseded EDD
2016 Surface Water K1608356 K1608356.pdf K1608356.zip
B6F5904 B6F5904 Integral Consulting.pdf B6F5904-2016_08_29_15_07_0128.zip |[B6F5904V3-R2016-08-29 11-55-58_N001.xls
B6F5904V3-R2016-08-29_11-55-33_R006_Att_1.pdf
B6F5904V3-R2016-08-29_11-55-33_R006.pdf
B6F5904V2P-R2016-08-26_16-03-20_R006_preliminary.pdf
B6F5904V2P-R2016-08-26_16-03-20_N001_preliminary.xls
B6F5904V1P-R2016-08-26_15-57-42_R006_preliminary.pdf
B6E4851 INTEGRAL- B6E4851 V3.pdf B6E4851-2016_09_02_14_02_0128.zip |B6E4851-Revised.zip - superseded EDD

B6E4851_Revised_v2.zip - superseded EDD

B6E4851-2016_08_25_10_07_0128.zip - superseded EDD

B6E4851-2016_09_02_09_35_0128.zip - superseded EDD

INTEGRAL- B6E4851.pdf - superseded lab report




Project SDG Lab Data Packages Lab Electronic Data Deliverables Comments and/or Other Files

INTEGRAL- B6E4851revised.pdf - superseded lab report
B6E4851V1-R2016-08-16_19-37-18_R006.pdf
B6E4851V1-R2016-08-16_19-37-18_R006_Att_1.pdf
B6E4851V1-R2016-08-16_19-38-01_NO001.xls
B6E4851V2R-R2016-09-02_10-17-24_R006.pdf
B6E4851V2R-R2016-09-02_10-17-24_R006_Att_1.pdf
B6E4851V2R-R2016-09-02_10-17-40_NO001.xls
B6E4851V3R-R2016-09-02_16-47-41_NO001.xls
B6E4851V3R-R2016-09-02_16-47-41_R006.pdf
B6E4851V3R-R2016-09-02_16-47-41_R006_Att_1.pdf

B6F0192 B6F0192 Integral Consulting V2.pdf |B6F0192-2016_09_02_09_37_0128.zip |B6F0192-2016_08_26_15_59_0128.zip - superseded EDD
B6F0192-2016_08_30_09_03_0128.zip - superseded EDD
B6F0192 Integral Consulting.pdf - superseded lab report
B6F0192V1-R2016-08-26_11-48-36_R006.pdf
B6F0192V1-R2016-08-26_11-48-36_R006_Att_1.pdf
B6F0192V1-R2016-08-26_11-48-55_N001.xls
B6F0192V2R-R2016-09-02_10-08-35_R006.pdf
B6F0192V2R-R2016-09-02_10-08-35_R006_Att_1.pdf
B6F0192V2R-R2016-09-02_10-08-55_N001.xls

2016 Tissue E1600395 Final_E1600395ak.pdf E1600395_EDD.zip

E1600797  |Final_E1600797ak.pdf E1600797_EDD.zip

E1600798 Final_E1600798ak.pdf E1600798_EDD.zip

E1600799 Final_E1600799ak.pdf E1600799_EDD.zip

E1600800 Final_E1600800ak.pdf E1600800_EDD.zip




-13_16REV-1.docx

C:\Users\jbeasley\Desktop\SanJac\DRAFT San Jac Spring_Summer 2016REV 6.

D Task Name Duration Start Finish Predecessors August 21 | October 11 ‘ December 1 J
9/27 10718 1178 | 11/29]12/20] 1/10 | 1/31 5/15 | 6/5 | 6/26 | 7/17 | 8/7 | 8/28 | 9/18  10/9 [10/30]12/20 1211 ] 171 |
1 |Sediment SAP 235 days Fri10/23/15 Thu 9/15/16 L
2 Draft Sediment SAP Submittal 1 day Fri 10/23/15 Fri 10/23/15
3 EPA Review and Comment 70 days Mon 10/26/15  Fri 1/29/16 2
4 Final Sediment SAP 21 days Mon 2/1/16 Mon 2/29/16 3
5 EPA Review and Approval 12 days Tue 3/1/16 Wed 3/16/16 4
6 Initial Sediment SAP Field Implementation 2 days Fri5/6/16 Mon 5/9/16 5
7 Sediment SAP Field Implementation Re-deployment 5 days Tue 7/5/16 Mon 7/11/16
8 Sediment Laboratory Analysis 24 days Tue 7/12/16 Frig/12/16 7 H
g Sediment Data Validation 22 days Mon 8/15/16 Tue 9/13/16 8 I
10 Surface Water SAP 240days  Fri10/23/15 Thu 9/22/16
11 Draft Surface Water SAP Submittal 1 day Fri 11/20/15 Fri 11/20/15
12 EPA Review and Comment 62 days Mon 11/23/15  Tue 2/16/16 11
13 Final Surface Water SAP 21 days Wed 2/17/16 Wed 3/16/16 12
14 EPA Review and Approval 5 days Thu 3/17/16 Wed 3/23/16 13
15 Initial Surface Water SAP Field Implementation 5 days Mon 5/16/16 Fri 5/20/16 14
16 Surface Water SAP Field Implementation Re-deployment 14 days Tue 7/5/16 Fri7/22/16
17 Surface Water Laboratory Analysis 24 days Mon 7/25/16 Thu 8/25/16 16 _LL
18 Surface Water Data Validation 13 days Fri 8/26/16 Tue 9/13/16 17 I
19 Porewater SAP 233 days  Fri10/23/15 Tue 9/13/16 v
20 Draft Porewater SAP Submittal 1 day Fri 10/23/15 Fri 10/23/15
21 EPA Review and Comment 57 days Mon 10/26/15  Tue 1/12/16 20
22 Final Porewater SAP 25 days Wed 1/13/16 Tue 2/16/16 21
23 EPA Approval 5 days Wed 2/17/16 Tue 2/23/16 22
24 EPA Dive Team Inspection 31 days Mon 4/4/16 Mon 5/16/16
25 Porewater SAP Field Implementation 50 days Mon 5/16/16 Fri7/22/16 23,24
26 Porewater Laboratary Analysis 24 days Mon 7/25/16 Thu 8/25/16 25
27 Porewater Data Validation 13 days Fri 8/26/16 Tue 9/13/16 26 ]
28 Groundwater SAP 213 days  Fri11/20/15 Tue 9/13/16 v
29 Draft Groundwater SAP Submittal 1 day Fri 11/20/15 Fri 11/20/15
30 EPA Review and Comment 70 days Mon 11/23/15  Fri2/26/16 29
31 Final Groundwater SAP 18 days Mon 2/29/16 Wed 3/23/16 30
32 EPA Approval 1 day Thu 3/24/16 Thu 3/24/16 31
33 Groundwater SAP Field Implementation 80 days Mon 4/4/16 Fri7/22/16 32
34 Groundwater Laboratary Analysis 21 days Mon 7/25/16 Mon 8/22/16 33 H
35 Groundwater Data Validation 16 days Tue 8/23/16 Tue 9/13/16 34 ]
36 Tissue SAP 124days Thu3/24/16 Tue 9/13/16 v 4
37 Draft Tissue SAP Submittal 1 day Thu 3/24/16 Thu 3/24/16
38 EPA Review and Comment 11 days Fri3/25/16 Fri4/8/16 37
39 Final Tissue SAP 5 days Mon 4/11/16 Fri4/15/16 38
40 EPA Approval 1 day Mon 4/18/16 Mon 4/18/16 39
41 Initial Tissue SAP Field Implementation 2 days Fri5/6/16 Mon 5/9/16 40
42 Tissue SAP Field Implementation Re-deployment 5 days Tue 7/5/16 Mon 7/11/16
43 Tissue Laboratory Analysis 24 days Tue 7/12/16 Fri8/12/16 42
44 Tissue Data Validation 22 days Mon 8/15/16 Tue 9/13/16 43
45 Rl Addendum 2 Report 68 days Tue 9/27/16 Thu 12/29/16
46 Draft RI Addendum 2 Report 24 days Tue 9/27/16 Fri 10/28/16 35
47 EPA Review and Comment 24 days Mon 10/31/16  Thu 12/1/16 46
48 Final Rl Addendum 2 Report 10 days Fri 12/2/16 Thu 12/15/16 47
49 EPA Approval 10 days Fri12/16/16 Thu 12/29/16 48

Notes:

22 EPA Dive Team Inspection: Final dive team inspection on northwestern area was conducted by probing from boat at previously identified areas following porewater sampler installation the week of 5/16.

23 Porewater SAP Field Implementation: Field schedule driven by storm events and EPA dive team; completed on date shown.
31 Groundwater SAP Field Implementation: Original well installation and sampler deployment occurred from April 03 - April 12, 2016. Final Well on Southeastern Berm of Northern Impoundment to be installed week of 5/9/16 after building access into the well location across right-of-way ditch. Added time for well samplers to stay
deployed to account for final well installation date and equilibration following storm events.

ANCHOR
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Draft 2016 Field Spring and Summer Schedule
San Jacinto River Waste Pits Superfund Site
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